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1. Meetings:

Attended weekly conference call
Attended Phase Il conference call

2. The following Shipyard Question Submittals were reviewed and commented on:

No questions this reporting period.

3. Logistics:

Continuing to work on initial outfitting lists for Sally Ride.
Working on NS5 Hierarchy

4. Operator Concerns:

Tuff-Mass MLV and Acoustic Tiles — Draft reports on bulkhead and overhead deck MLV lab tests
received. Results were good, although temps at stiffeners exceeded the allowable limit. Awaiting
additional lab test results for the MLV and Dampening Tile. The yard is continuing to install the
Quad-zero MLV in various locations throughout Sally Ride. DCI is holding off on installing any
new insulation in the machinery spaces where dampening tiles are still exposed.

Ship Service Diesel Generator Emergency Shutdowns — Siemens located the correct shutdown
signal from Cummins and corrected the issue. | am told that it was tested, however the
government will need to witness the testing of each Local and Pilot House e-shutdown for each
engine. The Generator Power Adaptation will also need to be retested.

Main Deck Noise Levels — Stack noise on the main deck exceeds the requirements to the extent
that exposure without ear protection causes discomfort. NCE has issued the required Airborne
Noise Report identifying the areas that exceeded the airborne noise requirements. The report
included recommended fixes for the stack noise as well as for other area that failed. Will continue
to monitor.

Side & CTD Handling Systems — Dockside testing of Armstrong’s CAST6 winches and their
associated handling devices revealed that when either Handling Device is deployed, the cable
goes hard up against the retaining pin at the top of the outboard turning block. Markey is working
on a fix that may include an additional block above and slightly outboard of the block picture
bellow. This would eliminate the pin shown and keep the wire aligned through the entire motion
of the handling device. The yard is planning to reeve the cables crisscross between each winch
and handling system to demonstrate that all configurations are available for use.
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Main Deck Vent Closures — Issue remains open. New drawing/proposal from DCI/GPA is
forthcoming.

Emergency Generator Room HiFog- ABS has approved the installation as installed.

Load Shedding — Awaiting verification that the necessary cables and shut trips have been
installed.

SSHD Controls — Waiting to see how this issue is addressed by Markey/Systems Interface. A
CTD LARS/SSHD Handling selector switch has not been installed in the Aft Control Station as
yet.

Main Crane Towing & Coring Crutch — The crutch assembly being provided by Allied Systems
needs to be demonstrated to prove that it can be used in a safe and practical way.

Reach Rods — DCI has agreed to install reach rods to the two 10-inch sea valves at the starboard
sea chest. An additional reach rod may be required on the 6-inch deicing line and the emergency
fire pump sea chest valves. DCI is installing the starboard side reach rods at this time.

Hole for Reach Rod Actuator at Starboard Working Deck




5. Sally Ride Progress:

e Load Bank Testing - DCI is working towards the week of May 18 to begin load bank testing of the
four SSDG'’s and the EDG. On Tuesday of this week, a preliminary pressure test to 60-psi of the
entire fuel system piping was conducted with ABS in attendance. No leaks or issue were noted.
The sea water cooling system was hydro-tested to 60-psi. A full 225-psi test of both plate heat

exchangers was performed, with ABS stamping each.

e Sally Ride Electrical — Work continues on making terminations on panels and equipment
throughout the vessel. The yard has started making the connections at various Kongsberg
steering and DPS control cabinets.

o Foc’sle Deck HVAC Room — Mostly complete, including installation of the Quad-zero MLV.

e Stateroom Outfitting — Furniture is being staged in both the Foc’sle and 01 Deck staterooms.
Lighting fixtures, switches and thermostats are being attached to the bulkheads. Electricians are
making the necessary terminations. False ceiling supports are going on both accommodation
decks.

e Deck Machinery Hydraulic Piping — Hydraulic piping from the HPU'’s to the Main Crain and
Handling Devices has been installed.




Pilot House — Multiple trades are engaged in outfitting the pilot house. Console hook-ups are
ongoing and the carpen

¢ Uncontaminated & Incubation System - Piping system and pumps are installed in the Bow
Thruster room.

6. Call-outs:

Sally Ride:

Potable water fill hydro test.

Fuel oil service pressure test (preliminary to hydro and flush)
Seawater service hydro including heat exchangers.

Armstrong:

Traction Winch Drum Cooling System

Staging Bay Hoist 125% weight test and operational test
Washers and Dryers



7. The following DRL'’s were reviewed and commented on:

1st App DRL Document Title Occur
Hull No No No/Rev
No
AGOR27 | AO27- | DWG Report - DECK COVERING SCHEDULE ( Deck 2/0
33 Covering Schedule Rev 1)(DARC REV)
AGOR27 | AO31- | STD Report - TEST PROCEDURES ( 324-002-3 Ship’s 241/0
03 Service Switchboard (480 VAC) Rev-)(R/ASR)
AGOR27 | AO31- | STD Report - TEST PROCEDURES ( 422-001-3 243/0
03 Navigation, Signal & Search Lights Demonstration Rev-
)(R/ASR)
AGOR27 | AO31- | STD Report - TEST PROCEDURES ( 665-001-3 Staging 245/0
03 Bay Overhead Crane & Garage Door Demo Rev-
)(R/ASR)
AGOR27 | A0O52 | STD Report - CONFIGURATION DATABASE LISTING 88/0
(CDBL) (2015 03 09 CDBL #37)(R/ASR)
AGOR27 | AO31- | STD Report - TEST PROCEDURES ( Trawl/Tow Traction 251/0
03 Winch Demonstration Pier Side Rev-)(R/ASR)
AGOR27 | A0O32- | STD Report - SYSTEM ISOLATION AND CLEARANCE 1/0
03 SURVEY REPORT ( System Isolation & Clearance Survey
Report)
AGOR27 | A0O32- | STD Report - ACOUSTIC TREATMENT SURVEY REPORT 1/0
04 ( Acoustic Treatment Survey (Draft))
AGOR27 | AO24 | STD Report - REGULATORY BODY CORRESPONDENCE 159/0
( GPA/ABS - Combined Stability Approval & Loading
Conditions for Sea Trials)(R/ASR)
AGOR27 | A0O32- | STD Report - AIRBORNE NOISE SURVEY REPORT 1/0
06 (_ Airborne Noise Survey Report)




